Communication Plan & Stakeholder Management

Team coordination and issue resolution

Project: AI WeatherWise API   Track: AI-ML & GEN-AI Track

Prepared: 07 October 2026   Team ID: Not provided

Maximum Marks: 1

Team Members & Assigned Roles

Team Member	Role
Jai Bharath A	Team Lead & Lead Backend/API Architect
Mukesh Balaji	Generative AI & Prompt Engineering Engineer
Yadagiri Mani	Database & Data Engineering Specialist
Deepak G	Security, Testing & Reliability Engineer
Naveen	API Integration, Documentation & Demonstration Engineer

Type	Frequency	Channel	Participants	Purpose
Team stand-up	Daily during build	Discord / WhatsApp / Meet	All	Review blockers and module status.
Progress update	Weekly	GitHub Projects / shared sheet	All	Track milestones and evidence.
Issue triage	As needed	GitHub Issues / team chat	Relevant owners	Log, prioritize and close defects.
Mentor review	Milestone-based	Google Meet / in-person	Team + mentor	Validate scope and rubric alignment.
Demo rehearsal	2–3 runs before submission	VS Code + Thunder Client	All presenters	Verify flow, timing and contingency plan.

Communication Rules

- Technical decisions are written down so the team does not depend on verbal memory.
- Blockers are escalated early rather than hidden until demo day.
- API contract changes must be communicated to both testing and documentation owners.
- Only the final tested branch/build is used for the demonstration.

Likely Challenges & Resolutions

Challenge	Response
OpenWeatherMap latency/outage	Use deterministic mock fallback and label fallback state.
Gemini quota/network issue	Use rule-based recommendation/summarizer fallback.
Duplicate favorite locations	Compound unique index and validation.

Challenge	Response
Demo failure	Pre-load a tested local fallback and run the complete collection before presentation.