Project Planning

Execution roadmap, ownership and milestones

Project: AI WeatherWise API   Track: AI-ML & GEN-AI Track

Prepared: 07 October 2026   Team ID: Not provided

Maximum Marks: 3

Team Members & Assigned Roles

Team Member	Role
Jai Bharath A	Team Lead & Lead Backend/API Architect
Mukesh Balaji	Generative AI & Prompt Engineering Engineer
Yadagiri Mani	Database & Data Engineering Specialist
Deepak G	Security, Testing & Reliability Engineer
Naveen	API Integration, Documentation & Demonstration Engineer

Phase	Activities	Owner(s)	Output
1. Discovery	Problem framing, empathy map, ideation, scope freeze	All; Jai coordinates	Problem + idea documents
2. Requirements	FR/NFR, API contract, stack selection	Jai + Naveen	Requirements + stack
3. Architecture	MVC, service boundaries, DB schema, auth flow	Jai + Yadagiri + Deepak	Architecture + schema
4. Gen-AI	Prompt strategy, summary/recommendation logic	Mukesh	AI service design
5. Implementation	Routes, controllers, services, models	Jai + Yadagiri	Working backend
6. Testing	Functional, negative, latency, fallback tests	Deepak + Naveen	Test evidence
7. Documentation	README, endpoint reference, deployment notes	Naveen	Submission package
8. Demo	Dry run, presentation, Q&A preparation	All	10-minute demo

Milestone Controls

- Use Git branches or feature commits so each module can be reviewed independently.
- Never commit API keys, MongoDB credentials or JWT secrets.
- Run the regression collection after changes to auth, weather or AI services.
- Maintain mock fallbacks during development to avoid blocking on external quotas.